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x Mark Masterson Superintendent Maynard � 

x Pete DiCicco Business Advisor Maynard � 

x Mike Sullivan Town Administrator  � 

x Laura Chesson Principal, MHS � 

x Jerry Culbert Committee � 

no Matt Briggs Committee � 

x Philip Berry School Committee  � 

x Anthony Midey Committee � 

x Ken Neuhauser Committee � 

x Chris Johnson Committee (FinCom) � 

x Bonnie Winokar Committee � 

x Ed Mullin Committee � 

x Bob Nadeau Committee (Selectman) � 

x Marie Morando Secretary  � 

Additional attendees: Pat Saitta and Chuck Adam Municipal Building Consultants and, Cesar 

Dedios, Tappe’ Associates 

 

 

 

 

 

 



 

 

 

Minutes: May 25, 2011 

JC – opened the meeting at 6:35 pm 

JC – motion to approve the minutes of May 12, 2011, 2
nd

 BW – the committee did not have a 

quorum – we will wait for additional members 

Chuck Adam- Municipal Building Consultants: The sub-committee met on May 19, 2011 at 

the police station (Sub-committee members:  Chris Johnson, Matt Briggs and Chuck Adam) 

Town Counsel is reviewing a couple of questions the committee had.  They are getting ready to 

advertise in the central register and the newspaper.  Bid documents will be available to the 

bidders on June 8, 2011. Sub-bids are due on July 6, 2011 and General Contractor bids are due 

on July 20, 2011, awarding of the contract – August 2, 2011. 

Elevator – sub-bids are due May 26, 2011, the last time we only had one bidder.  We are hoping 

for 3; but if we don’t get three there  is an alternative.  We cannot take a sub-bidder from the first 

round and one from the second.  We have to use the bids from the second round. 

JC – motion to approve the minutes of May 12, 2011, 2
nd

 by BW –  

KN – stated that he had changes – we will hold off until next meeting 

MM – we will receive the MSBA reimbursement tomorrow – MM thanked Chuck for his help 

getting the budget into the MSBA system. 

PS – cost estimates were received today and they are comparing cost estimates.  There are couple 

of areas that they are looking into. 

CA – front end of the contract is with Town Counsel.   

PS – went over the milestone schedule with the committee.  May 31, 2011 Tappe and Municipal 

will have their last formal session.   The meetings will be on the following nights with the board: 

June 15, July 6 and July 20.  The sub-bids are due on July 6
th

 and we will have a meeting that 

night so we can give the committee an overview.  GC bids are due on July 20, 2011 around 4:00 

and we should have some information that night. 

Laura Chesson – questioned the schedule she thought it was pushed out a little; yes; but it is right 

on schedule and the project is on time now.    

Since some members will be on vacation the meeting schedule has been changed to: 

June 15
th

, July 6 and July 27
th

.  Please e-mail Matt Briggs to the schedule changes. 

MS – Lisa Mead (TC) will have the front end of the contract tomorrow. 



PS/CA – went over what might happen with the pre-qualification packets; how they will pick a 

GC and sub-bidders 

PD  - talked with NSTAR gas there is a 4” main – TMP has talked with NSTAR; no charge for 

installation. 

BN- wanted to make sure that the drainage had been addressed regarding the detention pond so 

Carbone Circle will not get anymore flooding than the already have.  Cesar Dedios, (Tappe) will 

inform the committee. 

JC – motion to adjourn – 2
nd

 BW – motion passed – 6-0 

 

 

 


